
   

 
 
Section Firm Current Term      Amended Extension 
Palmdale to Los Angeles HMM 6/30/2012      6/30/2014  
 
Work Completed 

 Scoping Report               100% 
 Preliminary AA                             100% 

 
Work Accomplished to Date 

 Supplemental AA 98% 
 Technical Reports 45% 
 Admin Draft EIR/EIS 17% 
 15% Preliminary Design 95% 
 Draft and Final EIR/EIS 0% 
 NOD/ROD – October 2013  

 
 
 
 
 
 
 
 
Section Firm Current Term      Amended Extension 
Los Angeles to Anaheim STV 6/30/2012      6/30/2014  
 
Work Completed 

 Scoping Report                             100% 
 Preliminary AA                             100% 
 Supplemental AA                         100% 

 
Work Accomplished to Date 

 Additional Supplemental AA  10% 
 Technical Reports 75% 
 Admin Draft EIR/EIS 50% 
 15% Preliminary Design 75% 
 Draft and Final EIR/EIS 0% 
 NOD/ROD – December  2014  

 
Note: Further analysis and procurement options will be needed.  
 
 
 
 
 
 
 



 
 
Section Firm Current Term      Amended Extension 
Los Angeles to San Diego HNTB 6/30/2012      6/30/2014 
 
Work Completed 

 Scoping Report           100% 
 Preliminary AA                         100%  

 
Work Accomplished to Date 

 Supplemental AA 0% 
 Technical Reports 0% 
 Admin Draft EIR/EIS 0% 
 15% Preliminary Design 0% 
 Draft and Final EIR/EIS 0% 
 NOD/ROD – FY 17/18 

 
 Note: Further analysis and procurement options will be needed.  

 


